
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

009214 see below CE and XE Lines

Staked by                             Date Work Started Date Work Completed  Date

Graham Construction

3/3/2020

3/4/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Paul Hutchinson

3/24/2020

E. Knudson

3/25/2020

Paul Hutchinson 3/5/20

BI #48
TEMPORARY BARRIER

Group 2
CE Line:
TP2-1 CE approx. 309+13 (LT) TO CE 313+25 (LT) = 412.50 L.F. of barrier.
TP2-2 CE approx. 310+00 (RT) TO CE 313+25 (RT) = 325.00 L.F. of barrier.
TP2-3 CE approx. 319+30 (LT) TO CE 323+55 (LT) =  425.00 L.F. of barrier
TP2-4 CE approx. 317+05 (RT) TO CE 320+30 (RT) = 312.50 L.F. of barrier.
                                                                                             1475.00 L.F. of barrier

Group 4
XE Line:
TP4-1 XE approx. 408+38 (LT) TO XE 413+50 (LT) = 512.50 L.F. of barrier.
TP4-2 XE approx. 410+75 (RT) TO XE 413+50 (RT) = 275.00 L.F. of barrier.
TP4-3 XE approx. 419+40 (LT) TO XE 421+15 (LT) = 175.00 L.F. of barrier.
TP4-4 XE approx. 419+40 (RT) TO XE 423+16 (RT) = 375.00 L.F. of barrier.
TP4-5 XE approx. 420+93 (LT) TO XE 424+93 (LT) =  400.00 L.F. of barrier
                                                                                            1737.50 L.F. of barrier

Measurements were made with a calibrated measuring wheel. 
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0048 TEMPORARY BARRIER 2 3/20/2020 L.F. 1475.0 837 EK 03/25/20 23

0048 TEMPORARY BARRIER 4 3/20/2020 L.F. 1737.5 838 EK 03/25/20 23
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